COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2018

ESTI MATE SUMVARY 12:07: 08
CONTI D C20575 ESTI MATE NG 0026 PROG SPEC YR: 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 342.0 DAYS TI ME ALLOW 342 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  100. 00 ORI G TIME ALLOW 290 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 10/ 25/ 2018 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,094, 730. 43 PARTI Cl PATI NG $  22,545,258.64 $ 367, 395. 98
AWARD PRQIJECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97. 62% TOTAL EARNI NGS 22, 545, 258. 64 367, 395. 98
FUNDS AVAI LABLE: $ 549,471.79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 22,545, 258. 64 367, 395. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE -323,160. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 22,222,098. 55 367, 395. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 22,222, 098. 55 367, 395. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 367, 395. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00021

0030

202- 00024

0035

202- 00026

0040

202- 00027

0045

202- 00035

0050

202- 00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renoval of

Sl ope and Ditch Pavi ng

Renoval

of Riprap

*Renoval

of Pipe

of End Section

*Reroval

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
5. 000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
243.000
sy
7. 89000
1, 482. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

242.600
0. 000
242.600

1,482.000
0. 000
1,482.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000
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ESTI MATE RUN 11/ 09/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

16, 193

8,758

1, 514.

9,747

5, 415

1,577.

46, 900

1,914,

37,390

1, 955.

630.

03

91

16

36

20

24

13

11

86

82

90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renoval of Wall 1, 026. 000 1, 026. 000
LF 0. 000 0. 00
26. 29000 1, 026. 000 26,973. 54
0065 202-00190 *Renpval of Concrete Median Cover Material 124. 000 124.000
SY 0. 000 0. 00
23.13000 124. 000 2,868.12
0070 202-00200 *Renoval of Sidewal k 889. 200 889. 200
5% 0. 000 0. 00
6. 05000 889. 200 5, 379. 66
0075 202-00203 *Rermoval of Curb and Gutter 731. 200 731. 200
LF 0. 000 0. 00
6. 31000 731. 200 4,613. 87
0080 202- 00206 *Renmpval of Concrete Curb Ranp 7.100 7.100
5% 0. 000 0. 00
157. 72000 7.100 1,119.81
0085 202-00210 *Renopval of Concrete Pavenent 13, 221. 400 13, 221. 400
SY 0. 000 0. 00
8. 41000 13, 221. 400 111,191.97
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 0. 000 0. 000
Sy 0. 000 0. 00
0. 73000 0. 000 0. 00
0087 900-00022  Added Item (Square Yard)/ MCR#18 Rem Conc Pvnt 1, 429. 000 1, 429. 000
SY 0. 000 0. 00
4. 38000 1, 429. 000 6, 259. 02
0090 202-00212 *Renoval of Concrete Pavenent (Special) 43,577. 400 43,577. 400
Sy 0. 000 0. 00
3. 42000 43,577. 400 149,034. 71
0095 202-00220 *Renmoval of Asphalt Mat 85, 040. 000 85, 039. 600
SY 0. 000 0. 00
2.16000 85, 039. 600 183, 685. 54
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 10, 138. 000 10, 137. 500
5% 0. 000 0. 00

2.75000 10, 137. 500 27,878. 13



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0105 202-00250 *Renoval of Pavenent Marking 29, 940. 000 29, 940. 000
SF 0. 000 0. 00
0. 84000 29, 940. 000 25, 149. 60
0110 202-00254  *Renpval of Pavenent Marking (12 Inch) 14, 173. 300 14,173. 300
SF 0. 000 0. 00
2.11000 14,173. 300 29, 905. 66
0115 202- 00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0. 00
4.03000 565. 000 2,276.95
0120 202-00700 *Rermoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
337.93000 6. 000 2,027.58
0125 202-00705 *Renpoval of Light Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rermoval of Ground Sign 43. 000 43. 000
EACH 0. 000 0. 00
68. 35000 43.000 2,939.05
0135 202-00821 *Renoval of Sign Panel 6. 000 4.000
EACH 2.000 189. 28
94. 64000 6. 000 567. 84
0140 202-00827 *Rermoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 831. 000 1, 831. 000
LF 0. 000 0. 00
1. 31000 1, 831. 000 2,398. 61
0150 202-01130 *Rermoval of Guardrail Type 3 2,784.000 2,784.000
LF 0. 000 0. 00
2.42000 2, 784.000 6,737.28
0155 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35
0165 202-01300 *Renpval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
201. 31000 20. 000 4,026. 20
0166 202-04002 *Clean Culvert / MCR #20 14. 000 0. 000
EACH 14.000 22,400. 00
1, 600. 00000 14. 000 22,400. 00
0167 202-04010 *Clean Inlet / MCR #20 11. 000 0. 000
EACH 11. 000 6, 600. 00
600. 00000 11.000 6, 600. 00
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 338, 958. 000 338, 958. 000
cY 0. 000 0. 00
6. 73000 338, 958. 000 2,281, 187. 34
0175 203-00100 *Muck Excavation 60. 000 60. 000
cY 0. 000 0. 00
52. 57000 60. 000 3,154.20
0180 203-01100 *Proof Rolling 51. 000 50. 940
HOUR 0. 060 9. 46
157. 72000 51. 000 8,043.72
0185 203-01500 *Bl adi ng 44.000 44.000
HOUR 0. 000 0. 00
189. 27000 44.000 8, 327. 88
0190 203-01510 *Backhoe 20. 000 10. 000
HOUR 0. 000 0. 00
205. 04000 10. 000 2, 050. 40
0195 203-01550 *Dozi ng 9. 000 8.500
HOUR 0. 500 105. 15
210. 30000 9. 000 1,892.70
0200 203-01594 *Conbi nati on Loader 102. 000 102. 000
HOUR 0. 000 0. 00

189. 27000 102. 000 19, 305. 54



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20575-BI D
PRQIECT | MD253- 242 ESTI MATE NO 0026
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 200 ROADWAY
0205 203-01597 *Pot hol i ng 47.000
HOUR
700. 44000
0210 203-01622 Sweeping (Wth Pickup Broom 65. 000
HOUR
368. 02000
0215 206- 00000 *Structure Excavation 115. 000
CcY
16. 02000
0220 208-00002 *Erosion Log Type 1 (12 Inch) 14, 000. 000
LF
3. 05000
0225 208-00020 *Silt Fence 5, 600. 000
LF
1. 00000
0230 208-00035 *Aggregate Bag 1, 500. 000
LF
4. 73000
0235 208-00045 Concrete Washout Structure 7.000
EACH
1, 990. 22000
0240 208-00051 *StormDrain Inlet Protection (Type I) 161. 000
LF
5. 26000
0245 208-00052 *StormDrain Inlet Protection (Type Il) 0. 000
LF
5. 26000
0250 208-00070  Vehicle Tracking Pad 7.000
EACH
3, 995. 68000
0255 208-00103 Renoval and Di sposal of Sedinment (Labor) 100. 000
HOUR

39. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

46. 500
0.500
47.000

52.500
4.500
57. 000

115. 000
0. 000
115. 000

11, 912. 000
0. 000
11, 912. 000

5, 553. 500
0. 000
5, 553. 500

1,417.000
0. 000
1,417.000

7.000
0. 000
7.000

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

86. 000
0. 000
86. 000
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ESTI MATE RUN 11/ 09/ 2018

350.

1, 656.

09

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

32,920

20, 977

1, 842.

36, 331.

5,553

6, 702

13, 931.

846.

27, 969

3, 431.

68

14

30

60

50

41

54

86

.00

76

40



CONTI D

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

208- 00105

208- 00207

208- 00300

210- 00473

210- 00750

210- 00815

210- 00855

210- 02018

210- 04010

210- 04050

212-00006

C20575
20575-BID
| MD253- 242

200 ROADWAY

Renoval and Di sposal

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Erosi on Control Managenent

*Tenporary Berms

*Reset TV Caneras

*Reset Light Standard

*Reset Sign Panel

*Reset Traffic Signal

*Rel ay Pipe (18 Inch)

*Adj ust Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

Control | er Cabinet

( Equi prent )

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
39. 43000
160. 000
DAY
245. 17000
645. 000
LF
5. 00000
2.000
EACH
1, 568. 19000
3. 000
EACH
2, 059. 24000
7.000
EACH
173. 50000
2.000
EACH
3, 912. 56000
26. 000
LF
54. 68000
0. 000
EACH
651. 93000
1. 000
EACH
441. 63000
36. 000
ACRE

394. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

150. 000
2.000
152. 000

645. 000
0. 000
645. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

28. 330
0. 000
28.330

Page 7

ESTI MATE RUN 11/ 09/ 2018

490.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

315

37, 265

3,225

3,136

6,177

1,214

7,825

1,421.

441,

11,170

44

84

00

38

72

50

12

68

.00

63

80



CONTI D

CAT NO0200

0315 212-00028

0320 212-00032

0325 213-00002

0330 213-00012

0335 213-00061

0340 213-00067

0345 213-00070

0350 213-00460

0355 214-00225

0360 214-00350

0365 214-00508

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Weed Free Hay)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Rock Mul ch (Weed Free)

*Landscape Weed Barrier Fabric

*Met al Landscape Border (3/16x4 Inch)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.500
ACRE
1, 577. 24000
40. 000
ACRE
788. 62000
17. 420
ACRE
352. 25000
10. 000
ACRE
2, 733. 89000
7, 000. 000
LB
1. 89000
18, 300. 000
SF
1. 02000
1, 881. 000
sy
1. 53000
371. 000
LF
6. 36000
11. 000
EACH
571. 92000
327. 000
EACH
28. 39000
8. 000
EACH

563. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.630
0. 000
1.630

29. 080
0. 000
29. 080

17. 420
0. 000
17. 420

8. 370
0. 000
8. 370

6, 200. 000
0. 000
6, 200. 000

17, 796. 000
0. 000
17, 796. 000

1,881. 000
0. 000
1, 881. 000

0. 000
371. 000
371.000

0. 000
10. 000
10. 000

0. 000
293. 000
293. 000

0. 000
7.000
7.000
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ESTI MATE RUN 11/ 09/ 2018

2,359

5,719

8,318

3, 945

.00

.00

.00

.00

.00

.00

.00

56

20

27

20

12:07: 08

AMOUNT

2,570

22,933

6, 136

22, 882

11,718

18, 151.

2,877

2,359

5,719

8,318

3,945

90

07

20

66

00

92

93

56

20

27

20



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0370 214-00650 *Evergreen Shrub (5 Gallon Container) 104. 000 0. 000
EACH 96. 000 3,027.84
31. 54000 96. 000 3,027. 84
0375 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 50, 000. 000 36, 120. 200
Cl ass
SY 0. 000 0. 00
2.00000 36, 120. 200 72,240. 40
0380 217-00000 *Her bi ci de Treat nent 30, 284. 000 30, 284. 000
SY 0. 000 0. 00
0. 84000 30, 284. 000 25, 438. 56
0385 240-00010 Renoval of Nests 3.000 3. 000
HOUR 0. 000 0. 00
98. 84000 3. 000 296. 52
0390 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0.00
29. 44000 0. 000 0. 00
0395 250-00010 Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2, 230. 59000 1. 000 2,230.59
0400 304-06007  *Aggregate Base Course (Cl ass 6) 22, 500. 000 22, 329. 000
CcY 7.000 294. 42
42. 06000 22, 336. 000 939, 452. 16
0400 MATERI AL ALLOMNCE Aggr egate Base Course (Cl ass 6) 0. 000
cY 0. 000 0. 00
15. 26000 0. 000 0. 00
0405 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 165. 300 165. 300
TON 0. 000 0.00
221. 81000 165. 300 36, 665. 19
0410 403-09210 *Stone Matrix Asphal t 0. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 8, 628. 660 8, 628. 660
TON 0. 000 0.00

91. 90000 8, 628. 660 792, 973. 85



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0416 900- 00006 Added Item (Dol lar)/ HVA QPM Di si ncentive - 33, 247. 850 - 33, 247. 850
DOL 0. 000 0. 00
1. 00000 - 33, 247. 850 - 33, 247.85
0417 412-00000 Furn Conc Pvnt 635. 000 635. 000
cY 0. 000 0. 00
127.10000 635. 000 80, 708. 50
0420 412-00800 *Concrete Pavenent (8 Inch) 9, 317. 000 9, 316. 500
SY 0. 000 0.00
43. 00000 9, 316. 500 400, 609. 50
0425 412-00805  *Concrete Pavenent (8 Inch) (Fast Track) 83. 000 82. 300
5% 0. 000 0. 00
109. 00000 82. 300 8,970.70
0430 412-00900 *Concrete Pavenent (9 Inch) 3, 111. 000 3,111. 000
5% 0. 000 0. 00
46. 00000 3,111. 000 143, 106. 00
0431 900-00006 Added Item (Dollar)/ Price Reduction / Concrete -294. 000 -294. 400
Pavenent (9 Inch)
DOL 0. 000 0. 00
1. 00000 -294. 400 -294. 40
0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 93, 450. 000 93, 450. 000
5% 0. 000 0.00
60. 00000 93, 450. 000 5, 607, 000. 00
0435 MATERI AL ALLOWANCE Pavi ng Baskets 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0. 00
0435 MATERI AL ALLOWANCE Dowel Baskets 0. 000
5% 0. 000 0.00
3. 14916 0. 000 0. 00
0440 412-02000 *Concrete Safety Edge 22, 150. 000 22,150. 000
LF 0. 000 0. 00
6. 50000 22, 150. 000 143, 975. 00
0445 420-00102  *Geotextile (Erosion Control) (Class 1) 454. 000 373. 000
SY 81. 000 596. 16

7.36000 454. 000 3,341. 44



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0450 506-00212 *Ri prap (12 Inch) 224.000 184. 000
cY 40. 000 4,878. 80
121. 97000 224.000 27,321. 28
0455 507-00000 *Concrete Slope and Ditch Paving 21. 000 20. 650
cY 0. 000 0. 00
508. 52000 20. 650 10, 500. 94
0460 507-00725 *Slope and Ditch Paving (Special) 8, 120. 000 8, 120. 000
LF 0. 000 0.00
13. 75000 8,120. 000 111, 650. 00
0461 900- 00006 Added Item (Dol lar)/ S& Paving Price Reductioin -711. 840 -711. 840
DOL 0. 000 0. 00
1. 00000 -711. 840 -711.84
0462 514-00000 Pi pe Railing MCR #3 - Pipe Railing 41. 000 41. 000
LF 0. 000 0. 00
335. 50000 41. 000 13, 755. 50
0465 601-01000 *Concrete Class B 4.400 4.400
cY 0. 000 0. 00
972. 63000 4.400 4,279.57
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 209. 000 209. 000
LB 0. 000 0. 00
0. 87000 209. 000 181. 83
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 102. 000 102. 000
LF 0. 000 0. 00
63. 09000 102. 000 6, 435. 18
0480 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 852. 000 852. 000
LF 0. 000 0.00
73.61000 852. 000 62, 715.72
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 372. 000
(Conplete In LF 0. 000 0.00
100. 95000 372.000 37,553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl ete
(Corp LF 0. 000 0. 00

117. 77000 208. 000 24, 496. 16



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0495 603-02272 *34 x 22 Inch Reinforced Concrete End Section 1.000 1.000
El l'iptical
EACH 0. 000 0.00
1, 813. 83000 1. 000 1, 813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
977. 89000 2.000 1,955.78
0505 603-05024 *24 I nch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0.00
1, 209. 22000 4.000 4,836. 88
0510 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1,419. 52000 1. 000 1, 419. 52
0515 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 259. 63000 3. 000 9,778. 89
0520 604- 00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,731. 73000 2.000 9, 463. 46
0525 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0.00
4,416. 28000 2.000 8, 832. 56
0530 604-19410 *I'nl et Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 246. 68000 2.000 30, 493. 36
0535 604-20000 *Cutlet Structure 2.000 2.000
EACH 0. 000 0.00
12, 617. 94000 2.000 25, 235. 88
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3,995. 68
0545 604-31005 *Manhol e Box Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00

8, 727.41000 1. 000 8,727.41



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0550 604-39000  *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605-00004 *4 Inch Non-Perforated Pipe Underdrain 181. 000 181. 000
LF 0. 000 0. 00
23. 13000 181. 000 4,186.53
0560 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 4, 269. 000 4, 269. 000
LF 0. 000 0. 00
24.13000 4,269. 000 103, 010. 97
0560 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
12. 89000 0. 000 0.00
0565 606-01340 *End Anchorage Type 3D 8. 000 8. 000
EACH 0. 000 0. 00
780. 68000 8. 000 6, 245. 44
0565 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
401. 27000 0. 000 0.00
0570 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 863. 51000 4. 000 7,454. 04
0570 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
786. 98000 0. 000 0.00
0575 606-01380 *Transition Type 3H 4.000 4.000
EACH 0. 000 0. 00
839. 04000 4.000 3, 356. 16
0575 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
403. 80000 0. 000 0.00
0580 606-01460  *Medi an Termi nal 2.000 2.000
EACH 0. 000 0. 00

4, 345. 83000 2.000 8, 691. 66



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20575-BI D ESTI MATE RUN
PRQJECT: | MD253- 242 ESTI MATE NO. 0026
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0580 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 970. 93000 0. 000 0. 00
0585 606- 02005 *End Anchorage (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2, 260. 45000 8. 000 18, 083. 60
0585 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 211. 97000 0. 000 0. 00
0590 606-20014  *Tensioned Cable Barrier (TL-4) 8, 136. 000 8, 136. 000
LF 0. 000 0. 00
19. 40000 8, 136. 000 157, 838. 40
0595 606-21010 *End Anchorage (Tensioned Cable Barrier) 8. 000 8. 000
EACH 0. 000 0. 00
4,832. 93000 8. 000 38, 663. 44
0600 607-00005 *End Post 1. 000 1. 000
EACH 0. 000 0. 00
247.31000 1. 000 247.31
0605 607-00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0. 00
276. 18000 4.000 1,104.72
0610 607-01000 *Fence Barbed Wre with Metal Posts 2,106. 000 2,106. 000
LF 0. 000 0. 00
1. 89000 2,106. 000 3, 980. 34
0615 607-11525 *Fence (Plastic) 1, 001. 000 1, 001. 000
LF 0. 000 0. 00
7.84000 1, 001. 000 7,847.84
0620 608- 00006 *Concrete Sidewal k (6 Inch) 680. 000 680. 000
SY 0. 000 0. 00
45. 21000 680. 000 30, 742. 80
0625 608-00012 *Curb Ranp (Special) 79. 200 79. 200
Sy 0. 000 0. 00

157. 72000 79. 200 12,491. 42



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0630 609-21010 *Curb and CGutter Type 2 (Section |-B) 941. 000 940. 900
LF 0. 000 0. 00
24.18000 940. 900 22, 750. 96
0635 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 287. 000 1, 287. 000
LF 0. 000 0. 00
24.18000 1, 287.000 31,119. 66
0640 609-24100 *CQutter Type 2 (Variable) 1, 689. 000 1, 689. 000
LF 0. 000 0. 00
31. 54000 1, 689. 000 53, 271. 06
0645 609-60011 Curb Type 6 (Section M 1, 780. 000 1, 780. 000
LF 0. 000 0. 00
26. 29000 1, 780. 000 46, 796. 20
0650 610-00035 Median Cover Material (Concrete)(Special) 2,522. 000 2, 522. 000
SF 0. 000 0. 00
6. 89000 2,522.000 17,376. 58
0655 612-00001  *Delineator (Type I) 104. 000 104. 000
EACH 0. 000 0. 00
22.08000 104. 000 2,296. 32
0660 612-00002 *Del i neator (Type I1) 76. 000 76. 000
EACH 0. 000 0. 00
23.13000 76. 000 1, 757. 88
0665 612-00003 *Del i neator (Type II1) 23.000 23.000
EACH 0. 000 0. 00
24.18000 23.000 556. 14
0670 612-00037 *Del i neator (Flexible) (Flat Munted) 33. 000 33. 000
EACH 0. 000 0. 00
47.32000 33. 000 1, 561. 56
0675 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 4. 000
I
) EACH 0. 000 0. 00
157. 72000 4.000 630. 88
0680 612-00260  *Location Marker (Fiber Optic)(Done) 4.000 4.000
EACH 0. 000 0. 00

71.81000 4. 000 287. 24



CONTI D

PREV QTY/

CAT NO0200

0685 612-00270

0690

613- 00200

0695

613- 00206

0700

613- 01100

0705

613-01200

0710

613- 01300

0715

613- 04100

0720

613- 07001

0725

613-07002

0730

613- 07011

0735 613-07023

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Location Marker (Utility)(Flat Slat)

Condui t

*2 Inch Electrical

*2 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*El ectrical

System Modi fi cations

*Type One Pull Box

*Type Two Pul | Box

*Pul | Box (11"x18"x12")

*Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
63. 36000
640. 000
LF
7. 92000
830. 000
LF
19. 53000
0. 000
LF
15. 84000
9, 606. 000
LF
7. 92000
1, 455. 000
LF
9. 51000
1. 000
LS
1, 584. 03000
62. 000
EACH
718. 09000
8. 000
EACH
1, 277. 79000
2.000
EACH
718. 09000
4. 000
EACH

1,277. 79000

QrY TH'S PERI OD
QTY TO DATE

15.
. 000
15.

9, 606.
. 000
9, 606.

1, 455
. 000
1,455

62.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

000

. 000
62.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 11/ 09/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

950.

5, 068

16, 209

76,079

13,837

1,584

44, 521.

10, 222

1,436

5, 111.

40

80

90

.00

52

05

03

58

32

18

16



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0740 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
29, 040. 57000 1. 000 29, 040. 57
0741 613-10015 Breakaway Wring System 33. 000 33. 000
EACH 0. 000 0. 00
575. 00000 33. 000 18, 975. 00
0745 613-13003 *Lumi naire (Special)(LED) (50 Watt) 8. 000 8. 000
EACH 0. 000 0.00
2,803. 74000 8. 000 22,429.92
0750 613-13006 *Lum nare (LED) (8500 Lunens) 33. 000 33. 000
EACH 0. 000 0. 00
549. 13000 33. 000 18,121. 29
0755 613-32300  *Light Standard Steel (30 Foot) 0. 000 0. 000
EACH 0. 000 0.00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00
2,075. 08000 33. 000 68, 477. 64
0765 613-40010 *Li ght Standard Foundati on 37.000 37.000
EACH 0. 000 0.00
1, 478. 43000 37.000 54,701.91
0767 613-50010 Phot oel Cel | 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0770 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0.00
7,904. 32000 1. 000 7,904. 32
0775 613-50410 *Li ght Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Class I) 94. 000 76. 000
SF 18. 000 359. 64

19. 98000 94. 000 1,878.12



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0785 614-00012 *Sign Panel (Class Il) 401. 000 353. 000
SF 29. 000 701. 22
24.18000 382. 000 9, 236. 76
0790 614-00013 *Sign Panel (Class IIl) 402. 000 402. 000
SF 0. 000 0. 00
27. 34000 402. 000 10, 990. 68
0795 614-00040 *Sign Post (Special) 97. 000 97. 000
LF 0. 000 0. 00
21. 03000 97. 000 2,039.91
0800 614-00818 *Steel Sign Post (W 8x18) 380. 000 380. 000
LF 0. 000 0. 00
78. 86000 380. 000 29, 966. 80
0803 614-01026 Steel Sign Post (W 10x26) MCR #1 - Additional Cass 3 51. 000 51. 000
Sign
9 LF 0. 000 0. 00
104. 65000 51. 000 5,337.15
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 000 91. 000
LF 0. 000 0. 00
21.03000 91. 000 1,913.73
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 000 225.000
Sl i pbase
LF 30. 000 1, 135. 50
37. 85000 255. 000 9, 651. 75
0815 614-03003 *Concrete Footing (Type 3) 25. 000 25. 000
EACH 0. 000 0. 00
1, 892. 69000 25. 000 47,317. 25
0818 614- 03006 Conc Footing (Ty 6) MCR #1 - Additional Cass 3 Sign 2.000 2.000
EACH 0. 000 0. 00
3,277.50000 2.000 6, 555. 00
0819 614-80312 Barricade (Ty 3 F-B) 2.000 2.000
EACH 0. 000 0. 00
1,417. 38000 2.000 2,834.76
0820 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00

0. 21000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 20575-BID ESTI MATE RUN 11/ 09/2018
PRQIECT | MD253- 242 ESTI MATE NO 0026 12: 07: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 200 ROADVWAY
0825 614-86737 *Surface Sensor 1. 000 1.000
EACH 0. 000 0. 00
35, 376. 70000 1. 000 35,376.70
0830 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,872.000 2,872.000
LF 0. 000 0. 00
7.24000 2,872.000 20, 793. 28
0835 615-00050  *Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
6, 426. 03000 4.000 25,704. 12
0840 619-50060 *3/4 Inch Plastic Pipe 1, 338. 000 0. 000
LF 1, 338. 000 2,314.74
1. 73000 1, 338. 000 2,314.74
0845 619-50320 *4 Inch Plastic Pipe 14. 000 14. 000
LF 0. 000 0. 00
16. 30000 14. 000 228. 20
0850 621-00450 *Det our Pavenent 34, 209. 000 34, 209. 000
SY 0. 000 0. 00
53. 67000 34, 209. 000 1, 835, 997. 03
0851 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 5, 546. 000 5, 546. 000
inch
Sy 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900- 00022  Added Item (Square Yard)/ CMO¥ 3 Detour Pavenent 2,559. 000 2, 559. 000
inch
SY 0. 000 0. 00
28.22000 2, 559. 000 72,214.98
0853 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 1, 080. 000 1, 080. 000
inch
Sy 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emtter 976. 000 0. 000
EACH 976. 000 1,132.16
1.16000 976. 000 1,132.16
0860 624-20300 *Detour Drainage Pipe (Cass 0) 1, 744. 000 1,744.000
LF 0. 000 0. 00
42. 06000 1, 744. 000 73,352. 64



CONTI D

CAT NO0200

0865 625-00000

0866

900- 00010

0870

626- 00000

0875

626- 01103

0880

627-00008

0885

627-00011

0890

627-00070

0895

627- 30405

0896

629-01003

0897

629- 01031

0900 630-00000

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

Construction Surveying

Added Item (Hour)/ Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (\Waterborne)

*Preformed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

Survey Monunent (Ty 3) / MCR #25

Survey Monurent (Ty 3A) / MCR #25

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

1. 000

181, 593. 24000

246. 000
HOUR
150. 00000
1. 000
LS

2,080, 000. 00000

1. 000
LS
32, 320. 86000
210. 000
GAL
99. 89000
872. 000
GAL
44. 69000
1, 002. 000
SF
13. 67000
188. 000
SF
17. 87000
0. 000
EACH
900. 00000
0. 000
EACH
900. 00000
2, 800. 000
HOUR

24.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.976
0. 000
0.976

245. 600
0. 400
246. 000

0.936
0. 000
0.936

1. 000
0. 000
1.000

202. 000
2.000
204. 000

872.000
0. 000
872.000

1, 002. 000
0. 000
1, 002. 000

188. 000
0. 000
188. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 545. 000
0. 000
2,545. 000

Page 20

ESTI MATE RUN 11/ 09/ 2018

60.

199.

.00

.00

00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

177, 235

36, 900

1, 946, 880

32, 320

20, 377

38, 969

13, 697

3,359

61, 538

00

00

00

86

56

68

34

56

.00

.00

10



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0905 630-00007 *Traffic Control Inspection 470. 000 451. 000
DAY 0. 000 0.00
157. 72000 451. 000 71,131.72
0910 630-00012 *Traffic Control Management 270. 000 253. 000
DAY 13. 000 9, 226. 88
709. 76000 266. 000 188, 796. 16
0915 630-00015  *Uniformed Traffic Control Coordination 20. 000 11. 000
HOUR 0. 000 0. 00
21. 03000 11. 000 231.33
0920 630-00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 900
LS 0. 000 0. 00
4, 205. 98000 0. 900 3, 785. 38
0925 630-00041  *Traffic Incident Managenent Plan |nplenentation 26. 000 22.500
MON 0. 900 473.18
525. 75000 23. 400 12, 302. 55
0930 630-80001 *Fl ashi ng Beacon (Portabl e) 9. 000 8. 100
EACH 0. 000 0. 00
788. 62000 8. 100 6, 387. 82
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 18. 900
EACH 0. 000 0.00
315. 45000 18. 900 5,962.01
0940 630-80341 *Construction Traffic Sign (Panel Size A) 126. 000 113. 400
EACH 0. 000 0. 00
84. 12000 113. 400 9, 539. 21
0945 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 90. 000
EACH 0. 000 0. 00
115. 67000 90. 000 10, 410. 30
0950 630-80343  *Construction Traffic Sign (Panel Size C 50. 000 37. 800
EACH 0. 000 0. 00
115. 67000 37.800 4,372.33
0955 630-80344  *Construction Traffic Sign (Special) 356. 000 320. 400
SF 0. 000 0. 00

13. 67000 320. 400 4,379. 87



CONTI D

CAT NO0200

0960 630-80355

0965

630- 80358

0970

630- 80360

0975

630- 80363

0980

630- 80367

0985

630-80370

0990

630- 80380

0992

630- 80391

0995

630- 85010

1000

630- 85041

1005 632-00000

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

Channel

Dev (Fi xed)

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
893. 77000
4. 000
EACH
2, 733. 89000
376. 000
EACH
52. 57000
0. 000
EACH
52. 57000
4. 000
EACH
1, 577. 24000
28, 039. 000
LF
20. 93000
280. 000
EACH
10. 51000
29. 000
EACH
51. 04000
12. 000
EACH
4, 403. 05000
165. 000
DAY
420. 60000
1. 000
LS

45, 295. 93000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 400
0. 000
5. 400

3. 600
0. 000
3. 600

338. 400
0. 000
338. 400

0. 000
0. 000
0. 000

3. 600
0. 000
3. 600

25, 235
0. 000
100

100

25, 235

252. 000
0. 000
252. 000

26.100
0. 000
26. 100

9. 000
0. 000
9. 000

157. 000
2.000
159. 000

1. 000
0. 000
1. 000

Page 22

ESTI MATE RUN 11/ 09/ 2018

841.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:07: 08

AMOUNT

4,826

9, 842

17,789

5,678

528, 170

2,648

1,332

39, 627

66, 875

45, 295

36

00

69

.00

06

64

52

14

45

40

93



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1010 700- 70002 F/ A ANTI Cl PATED CMO 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1015 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1020 700-70011 F/ A Partnering 1, 680. 460 1, 680. 460
FA 0. 000 0.00
1. 00000 1, 680. 460 1, 680. 46
1025 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1030 700-70013 F/ A Concrete Pavement |ncentive 273, 058. 770 0. 000
FA 273, 058. 770 273, 058. 77
1. 00000 273,058. 770 273,058. 77
1032 700- 70015 F/ A Mobilization / CMO #11 3,067. 740 0. 000
FA 3,067.740 3,067.74
1. 00000 3,067. 740 3,067.74
1035 700-70016 F/ A Fuel Cost Adjustment 24, 000. 000 23,086.910
FA 0. 000 0.00
1. 00000 23,086. 910 23,086.91
1040 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
F A -14,973. 380 -14,973. 38
1. 00000 -14,973. 380 -14,973.38
1045 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1,828.720 1,828.720
FA 0. 000 0.00
1. 00000 1, 828.720 1,828.72
1050 700-70021 F/ A On- The-Job Trai nee 5, 120. 000 5, 120. 000
HOUR 0. 000 0. 00
1. 00000 5, 120. 000 5, 120. 00
1055 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1060 700- 70155 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1065 700-70230 F/ A Conmuni cation Lines Long Distance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1070 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1075 700- 70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1076 900-00006  Added Item (Dol lar)/ Overweightr Price Reduction -800. 000 -800. 000
DOL 0. 000 0.00
1. 00000 -800. 000 - 800. 00
1077 700-70110 F/ A Install MCR #2 - Bench for Paver 2,680. 260 2, 680. 260
FA 0. 000 0. 00
1. 00000 2, 680. 260 2, 680. 26
1078 900- 00006 Added Item (Dol lar)/ MCR #4 - Additional MT Scan 2,412.500 2,412.500
DOL 0. 000 0.00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunp Sum)/ CMO #8 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
20, 104. 19000 1. 000 20, 104. 19
1083 900- 00005 Added Item (Day)/ CMO #11 Overhead Cost 26. 000 26. 000
DAY 0. 000 0.00
2,234.32920 26. 000 58, 092. 56
1084 900- 00014 Added Item (Lunp Sum)/ CMO #16 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00

22, 348. 00000 1. 000 22, 348. 00
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PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1267 900-00014 Added Item (Lunp Sum)/ 1.000 1. 000
LS 0. 000 0. 00
1, 587. 00000 1.000 1,587.00

CAT 0200 CURRENT AMI $19, 750, 776. 27 $ 338, 537. 42 $19, 201, 304. 05
CAT NO0300 300 STRUCTURES (C-17-Q.)

1085 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
cY 0. 000 0. 00
16. 02000 1, 235. 000 19, 784.70
1095 206-00100 Structure Backfill (Cass 1) 1, 335. 000 1, 335. 000
cY 0. 000 0. 00
36. 02000 1, 335. 000 48, 086. 70
1100 206- 00360 Mechani cal Rei nforcement of Soil 1, 157. 000 1,157. 000
cY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1. 000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1, 287.000
SY 0. 000 0. 00

52. 07000 1, 287.000 67,014. 09
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PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601- 40400 Structural Concrete Stain 1, 832. 000 916. 000
SY 916. 000 8, 390. 56
9. 16000 1, 832. 000 16, 781. 12
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00
184. 01000 66. 000 12, 144. 66
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3,168. 00
1165 613-00200 2 Inch Electrical Conduit 440. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3,484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOMNCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,171,821.88% 8,390.56% 1,171, 821.88
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PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1175 202- 00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1180 202- 00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0.00
16. 02000 216. 000 3, 460. 32
1190 206-00100 *Structure Backfill (Cass 1) 1, 353. 000 1, 353. 000
cY 0. 000 0. 00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcement of Soil 1, 159. 000 1,159. 000
cY 0. 000 0.00
11. 62000 1, 159. 000 13, 467. 58
1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0. 00
120. 63000 438. 000 52, 835. 94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0.00
170. 05000 128. 000 21, 766. 40
1210 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
5% 0. 000 0. 00
52.07000 1,287.000 67,014. 09
1215 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 1,111. 000 1,111. 000
CF 0. 000 0. 00
121. 63000 1,111. 000 135, 130. 93
1220 601- 03040 *Concrete C ass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1225 601-06150  Concrete (Patching) 291. 000 291. 000
SF 0. 000 0. 00

48.18000 291. 000 14, 020. 38
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PCN: 20575-BI D ESTI MATE RUN 11/ 09/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO. 0026 12: 07: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1230 601-40400 *Structural Concrete Stain 1, 832. 000 916. 000
SY 916. 000 8, 390. 56
9. 16000 1, 832. 000 16, 781. 12
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0.87000 116, 615. 000 101, 455. 05
1240 603-50015 15 Inch Plastic Pipe 78.000 78. 000
LF 0. 000 0. 00
184. 01000 78.000 14, 352.78
1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0. 00
15. 84000 220. 000 3,484. 80
1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0. 00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1265 621-00500 *Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
318, 124. 56000 1. 000 318, 124. 56
CAT 0301 CURRENT AMT $ 1,459,009.10$% 8,390.56 $ 1, 459, 009. 10

CAT NO0302 302 WALLS

1270 206-00000 *Structure Excavation 1, 657. 000 1, 657. 000
CcY 0. 000 0.00
16. 02000 1, 657. 000 26, 545. 14
1275 206- 00100 *Structure Backfill (Cass 1) 2,452. 000 2,452.000
cY 0. 000 0.00

36. 02000 2,452. 000 88, 321. 04
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ESTI MATE RUN 11/09/ 2018
12:07: 08

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

1280 206-00360

1285

504- 04420

1285

1290

504- 06400

1295

507-00000

1300

601- 03050

1305

601- 40302

1310 602-00020

CAT NO0400

1315 620-00002

1320 620-00012

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
302 WALLS

*Mechani cal Rei nforcenent of Soil

Precast Panel

Faci ng

MATERI AL ALLOWANCE Precast Panel Facing

* Soi

Nai |

Vil

Concrete Slope and Ditch Paving

*Concrete Class D (wvall)

*Structural

Concrete Coating (Anti-Graffiti)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 324. 000
cy
11. 62000
3,121. 000
SF
21. 94000
SF
18. 64900
9, 526. 000
SF
24. 71000
25. 000
cy
508. 52000
196. 000
cy
632. 34000
21, 376. 000
SF
1. 13000
10, 454. 000
LB
0. 87000
CAT 0302  CURRENT AMT $
1. 000
EACH
58, 594. 57000
1. 000
EACH

46, 476. 11000

1, 324. 000
. 000 .00

15, 384. 88

1, 324. 000

3,121.
. 000
000

000
.00

68, 474. 74

3,121.

. 000
. 000
. 000

.00
.00

9, 526.
. 000
000

000
.00

235, 387. 46

9, 526.

25. 000
. 000
25.

.00

000 12,713.00

. 000
. 000
. 000

.00

123, 938. 64

10, 688
10, 688
21,376

000
000
000

12,077. 44

24,154. 88

10, 454
0

000
000 .00

10, 454. 000 9, 094

604,014.76 $ 12,077.443% 604,014

. 000
. 000
. 000

.00

58, 594. 57

. 000
. 000
. 000

.00

46,476. 11
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CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20575-BID ESTI MATE RUN 11/ 09/2018
PRQIECT: | MD253- 242 ESTI MATE NO 0026 12: 07: 08

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1325 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMT $ 109, 108.42 % 0.00% 109, 108. 42

PRQJECT TOTAL CURRENT AMI $23, 094, 730.43 $ 367, 395. 98 $22, 545, 258. 21



